

PETA LOKASI GAR 18 PT



Participatory Mapping Status (as of Jan 2017)



No	PT	Status		
		Data Collection	Public Consultation	Share with Communities
1	Agrolestari Sentosa (15 villages)	Completed	Completed	Completed
2	Paramitra Internusa Pratama (4 villages)	Completed	Completed	Completed
3	Kartika Prima Cipta (10 villages)	Completed	Completed	Completed
4	Buana Adhitama (12 villages)	Completed	Completed	Completed
5	Persada Graha Mandiri (4 villages)	Completed	Completed	Completed
6	Bangun Nusa Mandiri (10 villages)	Completed	Completed	Feb '17
7	Aditunggal Mahajaya (2 villages)	Completed	Completed	Completed

Participatory Mapping Status (as of Jan 2017)



No	PT	Status		
		Data Collection	Public Consultation	Share with Communities
8	Kencana Graha Permai (2 Villages)	Completed	Completed	Completed
9	Cahyanusa Gemilang (2 Villages)	Completed	Completed	Completed
10	Agrokarya Prima Lestari (3 Villages)	Completed	Completed	Completed
11	Meganusa Inti Sawit (3 Villages)	Completed	Completed	Ongoing
12	Mitrakarya Agroino (9 Villages)	Feb'17	Mar '17	Apr'17
13	Binasawit Abadi Pratama (2 Villages)	Aug'17	Sept'17	Oct '17